



# AACE-PSP<sup>Q&As</sup>

Planning & Scheduling Professional (PSP)

## Pass AACE International AACE-PSP Exam with 100% Guarantee

Free Download Real Questions & Answers **PDF** and **VCE** file from:

<https://www.geekcert.com/aace-psp.html>

100% Passing Guarantee  
100% Money Back Assurance

Following Questions and Answers are all new published by AACE International Official Exam Center

-  **Instant Download** After Purchase
-  **100% Money Back** Guarantee
-  **365 Days** Free Update
-  **800,000+** Satisfied Customers





### QUESTION 1

Which of the following is NOT required when initially planning a project?

- A. Resource Identification and leveling.
- B. The duration of each task.
- C. A schedule that identifies tasks required on a project.
- D. Logical relationships between the tasks.

Correct Answer: B

---

### QUESTION 2

In its simplest form, what is the main drawback of critical path method scheduling?

- A. It requires a backward pass to calculate late dates.
- B. It assumes that resources are unlimited.
- C. It doesn't account for interdependent between activities.
- D. It allows for Precedence Diagramming Method to be used in place of Arrow Diagramming Method.

Correct Answer: B

---

### QUESTION 3

How many work days does it take to move the product from testing to sale?



### PSP Scenario #4

Product Development has established the following items with the duration required for each need to be accomplished in order for the release of a new product. Once Product Testing is complete, both Release for Manufacture and Drafting of a product manual can proceed. Proofing and correction of the manual is required prior to printing. Manufacturing and printing of the manual are required to package and make the product available.

ID	Activity Description	Duration	Predecessors
A	Complete Product Testing	30	-
B	Release for Manufacture	0	A
C	Draft Product Manual	20	A
D	Manufacture Product	60	B
E	Proof Product Manual	10	C
F	Print Project Manual	20	E
G	Package Product	10	D, F
H	Product Available Date	0	G

- A. 60.
- B. 70.
- C. 100.
- D. 90.

Correct Answer: C

#### QUESTION 4

Due to a testing delay, release of the product for manufacture is delayed by 5 workdays and the product manual misses its print window at the printer. If the printer is delayed by 10 workdays, what is the delay to produce release?

- A. 15 days.
- B. 0 days.
- C. 5 days.
- D. 10 days.

Correct Answer: C

#### QUESTION 5



Determine the correct formula and date for the late finish for Activity 9004.

A.  $LS.10002 + 1 \text{ day} \rightarrow 11-29-03$ .

B.  $LS.10002^{\wedge} \text{Lag}.7 + i \text{ day} \rightarrow 11-20-03$ .

C.  $LS.10002 - 1 \text{ day} \rightarrow 11-27-03$ .

D.  $LS.10002 - \text{Lag}.7 - l \text{ day} \rightarrow 11-20-03$ .

Correct Answer: B

[Latest AACE-PSP Dumps](#)

[AACE-PSP Exam Questions](#)

[AACE-PSP Braindumps](#)