



AACE-PSP^{Q&As}

Planning & Scheduling Professional (PSP)

Pass AACE International AACE-PSP Exam with 100% Guarantee

Free Download Real Questions & Answers **PDF** and **VCE** file from:

<https://www.geekcert.com/aace-psp.html>

100% Passing Guarantee
100% Money Back Assurance

Following Questions and Answers are all new published by AACE International Official Exam Center

-  **Instant Download** After Purchase
-  **100% Money Back** Guarantee
-  **365 Days** Free Update
-  **800,000+** Satisfied Customers





QUESTION 1

How much Total Float does drafting the product manual have?

PSP Scenario #4

Product Development has established the following items with the duration required for each need to be accomplished in order for the release of a new product. Once Product Testing is complete, both Release for Manufacture and Drafting of a product manual can proceed. Proofing and correction of the manual is required prior to printing. Manufacturing and printing of the manual are required to package and make the product available.

ID	Activity Description	Duration	Predecessors
A	Complete Product Testing	30	-
B	Release for Manufacture	0	A
C	Draft Product Manual	20	A
D	Manufacture Product	60	B
E	Proof Product Manual	10	C
F	Print Project Manual	20	E
G	Package Product	10	D, F
H	Product Available Date	0	G

- A. 15 workdays.
- B. 0 workdays.
- C. 10 workdays.
- D. 5 workdays.

Correct Answer: C

QUESTION 2

Using the "normal" schedule, if you start Activity 7001 on April 1, 2002, and using a 5-day workweek, what the finish date for Activity 7001?

- A. 06-11-02.
- B. 06-04-02.
- C. 06-18-02.
- D. 06-05-02.



Correct Answer: D

QUESTION 3

Estimate to complete (ETC) is _____.

- A. The expected remaining cost needed to complete an activity, group of activities or the project
- B. The costs actually incurred in accomplishing the work performed
- C. The expected total cost of an activity, group of activities or the project
- D. The value of the completed work expressed in terms of the budget assigned to that work

Correct Answer: A

QUESTION 4

Determine the correct formula and date for the late finish for Activity 2002.

- A. LS.2003 - 1 day -> 11.06.01.
- B. LS.2003 - 1 day -> 10-06-01.
- C. LS.2003 + 1 day -> 10-07-01.
- D. LS.2003 - 1 day -> 10-05-01.

Correct Answer: D

QUESTION 5

What is the primary difference between the arrow diagramming method (ADM) and the precedence diagramming method (PDM)?

- A. ADM is limited to finish-to-start logic relationships, while PDM is not.
- B. PDM is a bar chart with network logic, while ADM is a pure logic network.
- C. ADM is manual CPM calculations, while PDM is computerized.
- D. ADM uses arrows, while PDM uses boxes.

Correct Answer: A