

# APM-PFQ<sup>Q&As</sup>

APM Project Fundamentals Qualification (PFQ)

### Pass APM APM-PFQ Exam with 100% Guarantee

Free Download Real Questions & Answers PDF and VCE file from:

https://www.geekcert.com/apm-pfq.html

100% Passing Guarantee 100% Money Back Assurance

Following Questions and Answers are all new published by APM Official Exam Center

- Instant Download After Purchase
- 100% Money Back Guarantee
- 365 Days Free Update
- 800,000+ Satisfied Customers



## https://www.geekcert.com/apm-pfq.html 2024 Latest geekcert APM-PFQ PDF and VCE dumps Download

#### **QUESTION 1**

What is the most likely conclusion resulting from a PESTLE analysis?

- A. The agreed end date for the project.
- B. A list of possible stakeholders.
- C. The number of project phases necessary.
- D. The size of the project team required.

Correct Answer: B

#### **QUESTION 2**

How is project risk management best defined?

- A. A series of actions taken by a project team member or stakeholder to proactively avoid project threats.
- B. A structured process to optimise project success by minimising threats and maximising opportunities.
- C. A technique to decompose the project into component parts or discrete groups for programming purposes.
- D. A framework that allows requirements to be defined and reviewed so that the best project approach is determined.

Correct Answer: B

#### **QUESTION 3**

Which of the following is not an output of a critical path analysis?

- A. Total and free float.
- B. Earliest start time and latest finish time of activities.
- C. Project completion time.
- D. Cost-benefit analysis.

Correct Answer: D

#### **QUESTION 4**

When in the project life cycle should the deployment baseline be formed?

- A. Deployment phase.
- B. Concept phase.



#### https://www.geekcert.com/apm-pfq.html 2024 Latest geekcert APM-PFQ PDF and VCE dumps Download

- C. Definition phase.
- D. Transition phase.

Correct Answer: C

#### **QUESTION 5**

How are outputs best described?

- A. The changed circumstances or behavior that results from their use.
- B. The work packages developed in the W BS for the project.
- C. The realisation of benefits at the end Of the project.
- D. The tangible or intangible products typically delivered by a project.

Correct Answer: D

<u>Latest APM-PFQ Dumps</u> <u>APM-PFQ Study Guide</u>

**APM-PFQ Exam Questions**