



# 1Z0-1057-23<sup>Q&As</sup>

Oracle Project Management Cloud 2023 Implementation Professional

## Pass Oracle 1Z0-1057-23 Exam with 100% Guarantee

Free Download Real Questions & Answers **PDF** and **VCE** file from:

<https://www.geekcert.com/1z0-1057-23.html>

100% Passing Guarantee  
100% Money Back Assurance

Following Questions and Answers are all new published by Oracle  
Official Exam Center

-  **Instant Download** After Purchase
-  **100% Money Back** Guarantee
-  **365 Days** Free Update
-  **800,000+** Satisfied Customers






### QUESTION 1

Your customer wants to calculate Estimate to Complete (ETC) as the difference between Current Planned Cost and Actual Cost. In Progress Settings, which option would you use in conjunction with the ETC method to meet this requirement? (Choose the best answer.)

- A. Effort
- B. Cost
- C. Manual Entry
- D. Remaining Plan

Correct Answer: B

Below is an example of the Financial Summary view on the Cost tab of the Project Overview page.



https://admhelp.microfocus.com/ppm/en/9.42/Help/Content/UG/PjMUG/images/ProjectOverviewPage\_CostTab.gif

### QUESTION 2

Your customer accounts revenue based on, product class category. Because all your customer's projects are funded



by private and government institutions, they decide to classify all projects based on their funding source to accurately report on revenue in General Ledger. Accordingly, you create a new class category "Funding Source" and assign it to all projects. However, you notice that the accounting is still happening based on product class category. Identify the reason for this problem. (Choose the best answer.)

- A. Funding source class category is assigned to all project types.
- B. Funding source class category is not enabled for "available as accounting source".
- C. Product class category is not enabled for "available as accounting source".
- D. Funding source class category is enabled for "available as accounting source".

Correct Answer: B

Ref: <https://docs.oracle.com/en/cloud/saas/project-portfolio-management/19b/oapfm/project-foundation-configuration-define-types-and-categorizations.html#OAPFM222700> Topic-Manage Project Class Categories Setting Up Class Categories: Points to Consider Available as Accounting Source This option indicates if the class category is available as an accounting source so that Oracle Fusion Subledger Accounting can use the category to create mapping sets, account rules, journal line rules, and description rules.

Only one class category at a time is available as an accounting source in Oracle Fusion Subledger Accounting. To change the class category that Oracle Fusion Subledger Accounting uses, deactivate the old class category and create a new one with a different date range.

---

### QUESTION 3

You are implementing Project Portfolio Management for a global professional services organization. In their Consulting Services line of business, it is common to use resources from different business units based on the skills required. Therefore, cross-charge transactions happen between business units within the same legal entity. Transfer price calculations need to be based on raw costs, with no further adjustments to transfer price.

Identify two setups that can drive this borrowed and lent agreement. (Choose two.)

- A. Transfer price basis must be Raw Cost and calculation method must be Basis Only.
- B. Transfer price basis must be Burdened Cost, and calculation method must be Burden Rate Schedule.
- C. A document entry such as straight time must be enabled for cross-charge transactions.
- D. Transfer price basis must be Raw Cost and calculation method must be Rate Schedule.

Correct Answer: AC

Ref: <https://docs.oracle.com/en/cloud/saas/project-portfolio-management/19b/oapfm/project-billing-configuration-define-transfer-pricing.html#OAPFM3094619>

---

### QUESTION 4

You want to export your project plan to Oracle Project Financial Management Cloud after initial scheduling is complete in Microsoft Projects. Identify three conditions that must be met for exporting milestone tasks. (Choose three.)

- A. only one labor resource assignment with 100 effort



- B. lowest-level tasks set up with non-zero duration
- C. lowest-level tasks set up with zero duration
- D. only one labor resource assignment with 0 effort
- E. percent work complete values of 0 or 100 percent

Correct Answer: CDE

Ref: <https://docs.oracle.com/en/cloud/saas/project-portfolio-management/19a/oapex/define-project-management-configuration.html#OAPEX1357147> Topic-Microsoft Project Prevalidation: Explained The following table describes Prevalidation

rules for tasks and resource assignments.

Level

Rule

Lowest-level tasks

One labor and multiple expense resources are allowed for a lowest-level task. Remove other resources.

Summary tasks

Only one labor resource with zero allocation is allowed for a summary task. Remove all other resources.

Milestone tasks

No subtasks are allowed under milestone tasks. Milestones must be lowest-level tasks.

Milestone tasks

Milestone tasks must have zero duration.

Milestone tasks

Only one labor resource, with zero effort, is allowed for a milestone task. Remove all other resources.

When exporting milestone tasks, ensure that the tasks:

Are lowest-levels task with zero duration, that is, the same start and finish dates. Have only one labor resource assignment with zero effort. Have percent work complete values of 0 or 100 percent. Any other values are set to zero before

export.

---

## QUESTION 5

A project administrator is trying to assign a team member for a project but cannot find the person in the team member list on the Project Definition page. What is the reason for this problem? (Choose the best answer.)

- A. The employee is not assigned to the project-owning organization.



- B. The employee is not assigned with a supervisor.
- C. Project roles are not assigned in the project.
- D. The employee is not assigned to a department.

Correct Answer: D

Ref: [https://docs.oracle.com/en/cloud/saas/project-portfolio-management/19b/oapfm/project-foundation-configuration-define-project-resource-breakdown-structures.html#OAPFM180158\\_2](https://docs.oracle.com/en/cloud/saas/project-portfolio-management/19b/oapfm/project-foundation-configuration-define-project-resource-breakdown-structures.html#OAPFM180158_2) Why can't I find persons in the list of resources when I enter team members, planning resources, or person rate schedules? You can't find persons in the list of resources when you enter team members, planning resources, or person rate schedules in the following situations: The administrator didn't assign a department while creating users. Persons must have an active assignment and be assigned to a department in Oracle Fusion Human Capital Management before they can be added as team members or entered as resources on the planning resource breakdown structure or person rate schedule. The resource isn't active in Oracle Fusion Human Capital Management because the current date is before the effective date of the resource. If you want to include persons who will start in the future, select the Include people with future-dated effective start dates option when you search for the person. Persons assigned as project managers aren't active as of the project start date. The assignment of the person is terminated, and an appropriate value isn't set for the number of days to display people with terminated assignments. You can set the profile value appropriately at the site profile level using the Specify Number of Days to Display People with Terminated Assignments task in the Setup and Maintenance work area.

[Latest 1Z0-1057-23 Dumps](#)

[1Z0-1057-23 PDF Dumps](#)

[1Z0-1057-23 Practice Test](#)