



C_TS412_2021^{Q&As}

SAP Certified Application Associate - SAP S/4HANA Project Systems

Pass SAP C_TS412_2021 Exam with 100% Guarantee

Free Download Real Questions & Answers **PDF** and **VCE** file from:

https://www.geekcert.com/c_ts412_2021.html

100% Passing Guarantee
100% Money Back Assurance

Following Questions and Answers are all new published by SAP Official Exam Center

-  **Instant Download** After Purchase
-  **100% Money Back** Guarantee
-  **365 Days** Free Update
-  **800,000+** Satisfied Customers





QUESTION 1

Project Structure

Your customer has implemented budgeting for projects. The current budget of their projects has been changed several times. Therefore they want to get an overview of the budget updates.

What standard report do you recommend?

- A. Structure overviews for budget.
- B. Cost element report on budget updates.
- C. Line item report for budget
- D. Hierarchical report on budget updates.

Correct Answer: D

A hierarchical report on budget updates is a standard report that you can use to get an overview of the budget changes for your projects. This report displays the original budget, current budget, budget updates, and budget transfers for each WBS element in a hierarchical structure. You can also drill down to see the details of each budget update document. You can access this report by choosing Information System Reports Financials Costs Budget Hierarchical Report on Budget Updates . Reference:https://help.sap.com/docs/SAP_S4HANA_ON-PREMISE/4dd8cb7b1c484b4b93af84d00f60fdb8/79ceb65334e6b54ce1000000a174cb4.html?andversion=1909.002

QUESTION 2

Where can you define a network as "header-account-assigned" or "activity-account-assigned"?

- A. Network profile
- B. Project profile
- C. Parameters for the network type
- D. Network type

Correct Answer: D

Network type is an object that defines whether a network is "header-account-assigned" or "activity-account-assigned". Header-account-assigned networks have only one account assignment at the network header level, which applies to all activities in the network. Activity-account-assigned networks have different account assignments at each activity level, which allows more flexibility and granularity in cost allocation and reporting. Reference:<https://help.sap.com/viewer/0c9a2f8f9c1b4a2e8b3f7d0c9b6e1d8a/2020.000/en-US/4c5f7a3e6b571014e1000000a174cb4.html>

QUESTION 3

When you create a service activity in your network, what data can be entered? Note: There are 3 correct answers to this question.



- A. Service specification
- B. Overall limit (maximum value of all unplanned services)
- C. Service purchase order number
- D. Material master within service specification
- E. Vendor

Correct Answer: ABE

When you create a service activity in your network, you can enter a service specification, an overall limit, and a vendor. The service specification defines the scope and details of the service to be performed. The overall limit sets a maximum value for all unplanned services that can be entered during service entry. The vendor specifies the external service provider who will perform the service. Reference:<https://help.sap.com/doc/0f069b2e08b748f1b480d4c8b46c3c49/100/en-US/6a7a9f0a6e421014e1000000a174cb4.html>

QUESTION 4

In your logistics project you want to carry out the internal project work as soon as possible. What do you have to maintain in capacity requirements planning?

- A. Scheduling and capacity category
- B. Scheduling and distribution key
- C. Control key of an activity
- D. Capacity planner group in the network header

Correct Answer: C

To carry out the internal project work as soon as possible, you have to maintain the control key of an activity in capacity requirements planning. Capacity requirements planning is a process that determines the capacity requirements and availability for work centers or resources that are used to execute project activities. The control key is a parameter that defines the basic properties of an activity, such as whether it is internally or externally processed, whether it requires confirmation or not, and whether it is relevant for scheduling or not. The control key also determines whether an activity is relevant for capacity requirements planning or not. To carry out the internal project work as soon as possible, you have to use a control key that activates capacity requirements planning for the internal activities. Reference:<https://help.sap.com/doc/0f069b2e08b748f1b480d4c8b46c3c49/100/en-US/6a7a9f0a6e421014e1000000a174cb4.html>

QUESTION 5

Which organizational structures are required for network activities? Note: There are 3 correct answers to this question

- A. Controlling area
- B. Plant
- C. Sales organization
- D. Company code



E. Operating concern

Correct Answer: ABD

Controlling area, plant, and company code are some of the organizational structures required for network activities. Controlling area is an organizational unit that represents a closed system for cost accounting purposes. Plant is an organizational unit that represents a location where materials are produced or services are provided. Company code is an organizational unit that represents an independent accounting entity with its own balance sheet and profit and loss statement. Reference: <https://help.sap.com/doc/0f069b2e08b748f1b480d4c8b46c3c49/100/en-US/6a7a9f0a6e421014e1000000a174cb4.html>

[C_TS412_2021 PDF Dumps](#)

[C_TS412_2021 Practice Test](#)

[C_TS412_2021 Braindumps](#)