



C_TS412_2021^{Q&As}

SAP Certified Application Associate - SAP S/4HANA Project Systems

Pass SAP C_TS412_2021 Exam with 100% Guarantee

Free Download Real Questions & Answers **PDF** and **VCE** file from:

https://www.geekcert.com/c_ts412_2021.html

100% Passing Guarantee
100% Money Back Assurance

Following Questions and Answers are all new published by SAP Official Exam Center

-  **Instant Download** After Purchase
-  **100% Money Back** Guarantee
-  **365 Days** Free Update
-  **800,000+** Satisfied Customers





QUESTION 1

You want use a template to create a new project with network in the Project Builder (CJ20N). Which template can you use in Project builder?

Note : there are 3 correct answer for this question.

- A. Project milestone
- B. Standard network
- C. Standard Project definition
- D. Project version.
- E. Project definition

Correct Answer: BCE

A template is a predefined structure that can be used to create a new project with network in the Project Builder (CJ20N). You can use different types of templates depending on your requirements and preferences. Some of these templates are: Standard network: This is a template that contains predefined activities, relationships, milestones, and components for a network. You can use a standard network to create a new network with similar structure and content. Standard Project definition: This is a template that contains predefined WBS elements, networks, activities, relationships, milestones, and components for a project. You can use a standard project definition to create a new project with similar structure and content. Project definition: This is an existing project that can be used as a template for creating a new project with network. You can use a project definition to copy the entire structure and content of an existing project or only selected parts of it. Reference: https://help.sap.com/docs/SAP_S4HANA_ON-PREMISE/4dd8cb7b1c484b4b93af84d00f60fdb8/1ad4b65334e6b54ce1000000a174cb4.html?locale=en-US&state=PRODUCTION&version=2020.002

QUESTION 2

You are working with networks and WBS elements. Which of the following statements applies

- A. You can reassign an activity from one network to another
- B. You can assign the network header to multiple WBS elements
- C. You have to maintain a network profile in the project profile
- D. You have to activate the operative indicator Account Assignment Element for WBS element with activities.

Correct Answer: C

One of the statements that applies to working with networks and WBS elements is that you have to maintain a network profile in the project profile. A network profile is a parameter that defines the basic properties of a network, such as its order type, number range, and scheduling parameters. A project profile is a parameter that defines the basic properties of a project, such as its project type, number range, and budget profile. You have to assign a network profile to a project profile in order to create networks within a project. Reference: <https://help.sap.com/doc/0f069b2e08b748f1b480d4c8b46c3c49/100/en-US/6a7a9f0a6e421014e1000000a174cb4.html>



QUESTION 3

Which of the following is used to plan basic dates manually for WBS elements? Choose the correct answers. There are 2 correct answers to this question.

- A. Schedule Manager
- B. Project Builder
- C. Project planning board
- D. Easy Cost Planning

Correct Answer: BC

To plan basic dates manually for WBS elements, you can use the Project Builder or the Project planning board. These are tools that allow you to create and maintain project structures, such as WBS elements, networks, activities, and milestones. You can enter basic dates for WBS elements in the Basic Data tab of the WBS element master data in the Project Builder or in the Gantt chart view of the Project planning board. Reference:https://help.sap.com/docs/SAP_S4HANA_ON-PREMISE/4dd8cb7b1c484b4b93af84d00f60fdb8/3673b65334e6b54ce1000000a174cb4.html

QUESTION 4

Which planning method can prevent further rescheduling of activities?

- A. Partial confirmation of activities
- B. Capacity requirements activation
- C. Capacity levelling
- D. Workforce planning

Correct Answer: A

Partial confirmation of activities is a planning method that allows you to confirm a part of an activity's duration or work. This prevents further rescheduling of the activity because the confirmed part is fixed and cannot be changed. The remaining part of the activity can still be rescheduled according to the project progress and resource availability. Reference:<https://help.sap.com/viewer/0c9a2f8f9c1b4a2e8b3f7d0c9b6e1d8a/2020.000/en-US/4c5f7a3e6b571014e1000000a174cb4.html>

QUESTION 5

What PPIDS master data is necessary for using PP/DS? Note: There are 2 correct answers to this question

- A. Location
- B. Material
- C. Production version
- D. Resource



Correct Answer: BD

PPIDS master data is necessary for using PP/DS, which is a component of SAP APO that provides advanced planning and scheduling functions for production planning and detailed scheduling. PPIDS master data includes material and resource data. Material is a set of data that defines the characteristics and properties of a product that can be produced or procured. Resource is a set of data that defines the characteristics and capacities of a production facility that can be used to produce products. Reference:https://help.sap.com/doc/saphelp_scm700_ehp02/7.0.2/en-US/69/f3055130534338e10000000a154ce5/content.htm

[Latest C_TS412_2021 Dumps](#)

[C_TS412_2021 Practice Test](#)

[C_TS412_2021 Exam Questions](#)